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CONFIDENTIAL

Governor Conrad Lucero

2nd Year Flan books were distributed to all Councilmen on Tuesday
and it is requested these copies be brought to next week’'s
Council meeting for reference;

Scrapers continued backfilling OFP-35. The truck fleet finished
FE-18 on 10/13 and then moved to FS-17. Dozer work continues in
the far southwest Paguate pit. Fencing along the south boundary
of the far SW Faguate highwall and will continue on around to the
F~10 area. Dewatering of the South Paguate is substantially
completed and the pipe removed.

Mike Bone % I are planning a visit to York Canyon Coal Mine late
next week to observe the results of their spring seeding work.

Results on the spil samples show most of the areas examined will
be suitable. A revised Scope of Work to outline long-term
vegetation success criteria and re—-seeding technigues was sub-—
mitted and some of his recommendations will be included in the
Znd Year Flan work. Items he included for long—-term grazing and
tree planting programs will be deferred until Council can be
briefed on them and their impacts on the Record of Decision can
be defined. Bids to do some test plots are being solicited from
two firms. '

George Farris called this week and has suggested that Allen Sedik
and I make a presentation (maybe sometime in November) to some
of the BIA management in Washington, DC.

The 3rd RQuarter Financial summary was distributed this week
following receipt of some financial information from the
Treasurer's Office.

The 3Ird Buarter Environmental /Requlatory Compliance report is
being prepared for distribution next month.

The September, 1990 Froject Status report is being prepared and
should be out next week. .. -
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